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Subject: Data Processing Schedule

As a result of discussions with the regional and technical IMS staff at the IMS Review Meeting
that was held in October, a schedule of data processing activities have been developed.  The
attached schedule has been devised based on the recommendations from the IMS meeting.  Due
to some changes in dates from what was discussed at the meeting, this directive is submitted as a
draft for your review and comments.  If you have any comments about the schedule, please
forward it to this office by 17 November. 

Details of off-line data and expected status reporting for items such as film, video, diskettes, etc.,
will be addressed separately.

----------------------------------
Approving Official
Monte Symons, Team Leader
LTPP Operations 



2 NOVEMBER 1995
IMS DIRECTIVE 36 (DRAFT)
REGIONAL DATA PROCESSING ACTIVITIES

ACTIVITY DEADLINE

End of data collection 6/3/96

End of GPS & SPS data entry 4/1/96
(all data to end of ‘95 and as much of ‘96 data as possible)

Start using Tracker software to report data status 1/96

First SPS QC completion & upload to NIMS
SPS 3,4 12/29/95
SPS 1,2,5,6,7,8 1/31/96

Complete GPS QC checks for data entered to 4/1/96 6/3/96

Complete SPS QC checks for data entered to 4/1/96 6/3 /96

Complete SMP data processing for at least first round 6/3/96

Complete AWS data processing 6/3/96

Complete Montinored traffic data processing and QC 6/3/96
(All non-SI data to end of ‘95)

Submit complete regional data status 6/3/96

 


